CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE

PROJECT NO. WAO0801 PROJECT DESCRIPTION

PROJECT TITLE WOODCHESTER WP NEW 1.0 MG GROUND STORAGE EXPANSION

PROJECT STATUS PER PHASE Preliminary Engineering for a 1.0 MG steel welded GST at the

PROJECT MANAGER | MIKE WILKINSON Woodche_ster Water _Plant and stora_ge_tank supply s_lde piping upgrades.
The project may include demolishing an existing .45 MG GST,

CONSULTANT depending on the outcome of the preliminary engineering report. Design

CONTRACTOR is scheduled for FY2009, with construction in FY2010.

BUDGET $8,000
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